

SE-Overview of It Industry

Name: Goswami Mansi

1. List all 6 phases of SDLC in order with one line about each.

Ans. 1. Requirement Gathering – Collect the requirements from the client.

2. Analysis – Analyze and understand the gathered requirements.

3. Designing – Create the system design and architecture.

4. Implementation – Develop and code the software.

5. Testing – Test the software to find and fix errors.

6. Maintenance – Provide support, updates, and bug fixes after deployment.

2. Write 3 differences between Agile and Waterfall models.

Ans. Agile is flexible, while Waterfall follows a fixed sequence.

- Agile delivers work in small iterations, while Waterfall delivers at the end of the project.
- Agile allows frequent changes, while Waterfall is difficult to change once started.

3. Name the 3 main Scrum roles and write one line about the responsibility of each.

Ans. 1. Product Owner – Defines requirements and prioritizes work.

2. Scrum Master – Helps the team follow Scrum practices and removes obstacles.

3. Development Team – Develops and tests the product.

4. What is a Sprint in Scrum? Mention its typical duration.

Ans. A Sprint is a fixed time period in which a Scrum team completes specific work.

- Typical duration is 1 to 4 weeks.

5. What do these Jira board columns mean: To Do, In Progress, Done, Backlog?

Ans. Backlog – A list of tasks that need to be completed in the future.

- To Do – Tasks that are ready to be started.
- In Progress – Tasks that are currently being worked on.
- Done – Tasks that have been completed.